
Source of Funding:IGF,DACF,DDF,GOG ETC. Contract Implementation
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Plan WR/JMA/WKS/001/21 116,945.61 RFQ POST ETC 04/01/21 11/01/21 22/01/21 04/02/21 18/02/21 116,945.61 25/02/2110/03/21 31/03/21 30/06/21 30/12/21 116,945.61

Actual

Plan WR/JMA/WKS/002/21 34,393.69 RFQ POST HOE 04/01/21 11/01/21 22/01/21 04/02/21 18/02/21 34,393.69 25/02/2110/03/21 31/03/21 30/06/21 30/12/21 34,393.69

Actual

Plan WR/JMA/WKS/003/21 548,603.00 NCT POST ETC 04/01/21 11/01/21 22/01/21 04/02/21 18/02/21 548,603.00 25/02/21 10/03/21 31/03/21 30/06/21 30/12/21 548,603.00

Actual

Plan WR/JMA/WKS/004/21 51,613.79 RFQ POST HOE 04/01/21 11/01/21 22/01/21 04/02/21 18/02/21 51,613.79 25/02/21 10/03/21 31/03/21 30/06/21 30/12/21 51,613.79

Actual
 

Plan WR/JMA/WKS/005/21 100,000.00 RFQ POST ETC 04/01/21 11/01/21 22/01/21 04/02/21 18/02/21 100,000.00 25/02/21 10/03/21 31/03/21 30/06/21 30/12/21 100,000.00

Actual

Plan WR/JMA/WKS/006/21 100,000.00 RFQ POST ETC 04/01/21 11/01/21 22/01/21 04/02/21 18/02/21 100,000.00 25/02/21 10/03/21 31/03/21 30/06/21 30/12/21 100,000.00

Actual

Plan WR/JMA/WKS/007/21 200,000.00 RFQ POST ETC 04/01/21 11/01/21 22/01/21 04/02/21 18/02/21 200,000.00 25/02/21 10/03/21 31/03/21 30/06/21 30/12/21 200,000.00

Actual

Plan WR/JMA/WKS/008/21 150,000.00 RFQ POST ETC 04/01/21 11/01/21 22/01/21 04/02/21 18/02/21 150,000.00 25/02/21 10/03/21 31/03/21 30/06/21 30/12/21 150,000.00

Actual

Plan WR/JMA/WKS/009/21 40,000.00 RFQ POST HOE 04/01/21 11/01/21 22/01/21 04/02/21 18/02/21 40,000.00 25/02/21 10/03/21 31/03/21 30/06/21 30/12/21 40,000.00

Actual

Plan WR/JMA/WKS/010/21 221,274.70 NCT POST ETC 04/01/21 11/01/21 22/01/21 04/02/21 18/02/21 221,274.70 25/02/21 10/03/21 31/03/21 30/06/21 30/12/21 221,274.70

Actual

Plan WR/JMA/WKS/011/21 150,000.00 RFQ POST ETC 04/01/21 11/01/21 22/01/21 04/02/21 18/02/21 150,000.00 25/02/21 10/03/21 31/03/21 30/06/21 30/12/21 150,000.00

Actual

Plan WR/JMA/WKS/012/21 23,000.00 RFQ POST ETC 04/01/21 11/01/21 22/01/21 04/02/21 18/02/21 23,000.00 25/02/21 10/03/21 31/03/21 30/06/21 30/12/21 23,000.00

Actual

Plan 1,862,830.79 1,862,830.79 1,862,830.79

Actual 0.00 0.00 0.00

Procurement Entity:JOMORO DIST.ASSEMBLY

4. Renovation of No. 1 Staff 

Bungalow@ Half Assini

11. Renovation of Assembly 

Annex and main building

10. Maintenance of Furniture, 

Fixtures, Machinery, Office 

Equipment and Plant 

TOTAL COST

12. Repairs of office and 

residential  buildings

Contract Finalization

9. Renovation and Construction 

of Market Municipal wide

Tender  

Docume

nts Tendering Period Tender Evaluation

5. Construction of Boreholes in 

the Municipality

6. Construction & Development 

of Industrial Site  at Ekpu & 

Elubo

7. Completion of Ghana at 50 

School Block at Twene

8. Reshaping of Feeder Roads in 

the Municipality

BASIC DATA

1. Construction &Development

Of Tourism Site At Ankasa and 

Nzulezo

2. Renovation of Revenue and 

Env. Health Office at Elubo 

3. Construction of 20 seater 

toiletfacility, washrooms,laundry 

and Office at Elubo

Budget Period: JAN-DEC 2021 PROCUREMENT PLAN FOR WORKS



 


