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Plan
WR/JMA/GD/001/2022 60,000.00 RFQ ETC

Plan
######## 18/01/22 28/01/22 11/02/22 25/02/22

Plan
60,000.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan WR/JMA/GD/002/2022 137,125.00 NCT ETC Plan ######## 18/01/22 28/01/22 11/02/22 25/02/22 Plan 137,125.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan WR/JMA/GD/003/2022 46,000.00 RFQ HOE Plan ######## 18/01/22 28/01/22 11/02/22 25/02/22 Plan 46,000.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan
WR/JMA/GD/004/2022 200,000.00 NCT ETC

Plan
######## 18/01/22 28/01/22 11/02/22 25/02/22

Plan
200,000.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan WR/JMA/GD/005/2022 50,000.00 RFQ HOE Plan ######## 18/01/22 28/01/22 11/02/22 25/02/22 Plan 50,000.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan
WR/JMA/GD/006/2022 150,000.00 NCT ETC

Plan
######## 18/01/22 28/01/22 11/02/22 25/02/22

Plan
150,000.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan WR/JMA/GD/007/2022 52,427.00 RFQ HOE Plan ######## 18/01/22 28/01/22 11/02/22 25/02/22 Plan 52,427.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan WR/JMA/GD/008/2022 80,000.00 RFQ ETC Plan ######## 18/01/22 28/01/22 11/02/22 25/02/22 Plan 80,000.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan WR/JMA/GD/009/2022 115,946.00 RFQ ETC Plan ######## 18/01/22 28/01/22 11/02/22 25/02/22 Plan 115,946.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan WR/JMA/GD/010/2022 20,000.00 RFQ HOE Plan ######## 18/01/22 28/01/22 11/02/22 25/02/22 Plan 20,000.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan WR/JMA/GD/011/2022 36,000.00 RFQ HOE Plan ######## 18/01/22 28/01/22 11/02/22 25/02/22 Plan 36,000.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan WR/JMA/GD/012/2022 19,280.00 RFQ  HOE Plan ######## 18/01/22 28/01/22 11/02/22 25/02/22 Plan 19,280.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan WR/JMA/GD/013/2022 20,000.00 RFQ  HOE Plan ######## 18/01/22 28/01/22 11/02/22 25/02/22 Plan 20,000.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan WR/JMA/GD/014/2022 60,000.00 RFQ ETC Plan ######## 18/01/22 28/01/22 11/02/22 25/02/22 Plan 60,000.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan WR/JMA/GD/015/2022 50,000.00 RFQ ETC Plan ######## 18/01/22 28/01/22 11/02/22 25/02/22 Plan 50,000.00 11/03/22 16/03/22   18/03/22 21/03/22

PROCUREMENT ENTITY: JOMORO MUNICIPAL ASSEMBLY

BUDGET PERIOD: 1ST JAN - 31ST DEC 2022

  Goods Delivery

1
Procurement of furniture for the 

assembly offices and bungalows  

GOODS

 Source of Funding
DACF,GOG,DN,GSC

SP,GREEN
BASIC DATA

Tender 

Document
Tendering Period

2

Procure items to Support to 

communities (Self Help)Project/ 

Counterpart Funding in the 

Municipality

3
Procurement of printing materials and 

stationery

 Procurement of Cleaning Materials 

14
Purcure assorted items for Donation to 

Household Items(MP)

4
Procure Start-up Kit General & 

Household items to support PWD

5
Procurement of start-up kit for 

graduate apprentices/trainees

6

Procure items for MP's Support 

Project to Communitties in the 

Municipality

13

15

 Procurement of office logistics and 

materials for the Municipal sub 

structure( 10 Area council)

7
 Procurement of Fuel and Lubricant 

for Official Vehicle  on Official Duties

8
 Procurement of Computers and 

Accessories for the Assembly

12
 Procurement of Petty tools for 

Revenue collection.

9
 Purchase of Street Bulbs for 

Communities within the municapal

11
 Procurement of refreshment items( 

Food and Drinks) for official meetings

10  Purchase of Value Books



Actual Actual Actual

Plan WR/JMA/GD/016/2022 50,000.00 RFQ HOE Plan ######## 18/01/22 28/01/22 11/02/22 25/02/22 Plan 50,000.00 11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan
WR/JMA/GD/017/2022 70,000.00 RFQ ETC

Plan
######## 18/01/22 28/01/22 11/02/22 25/02/22

Plan 70,000.00
11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Procurement of itmes  for 

Independence/Republic day celebration
Plan

WR/JMA/GD/018/2022 70,000.00 RFQ ETC

Plan

######## 18/01/22 28/01/22 11/02/22 25/02/22

Plan 70,000.00

11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan
WR/JMA/GD/019/2022 292,106.15 NCT ETC

Plan
######## 18/01/22 28/01/22 11/02/22 25/02/22

Plan 292,106.15
11/03/22 16/03/22   18/03/22 21/03/22

Actual Actual Actual

Plan 1,578,884.15 Plan Plan 1,578,884.15

Actual 0.00 Actual Actual 0.00

 Procurement of Covid-19 

items(Medical Supplies) 

15

 Procurement of office logistics and 

materials for the Municipal sub 

structure( 10 Area council)

16

17
Procurement of items for Farmers Day 

celebration

19

GRAND TOTAL 

18

Procurement of Mono Desk for Schools








